

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the xxxxxxxxxx of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER  62B01																													
4. AFMTC PROJECT DIRECTIVE NR  62-17		5. AROC PRIORITY  20F		6. REPORTING PERIOD  August 1963																													
7. TITLE AND OBJECTIVE EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)  To determine the opening reliability of a multi-stage parachute assembly to be used by parachutist from high altitudes.																																	
8. SCHEDULE		CURRENT FY <u>64</u>												FY <u>65</u>												FY <u>66</u> QTRS				FY <u>67</u> QTRS			
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE			U	N	K	N	O	W	N																								
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED  10/90		15. % INSTRUMENTATION COMPLETED  5/90				16. % TESTING COMPLETED  70/90				17. % DATA REDUCTION COMPLETED  10/90				18. % REPORT COMPLETED  5/0				19. % TOTAL COMPLETED  100/85															

LIC 9121      WSC 3

Tests completed: 225

Tests documented: . 227

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 56.1	T-28 - 23.4
B-66 - 36.0	T-33 - 61.0
	B-57 - 6.0
	F-104 - 1.5
	F-100 - 18.0
	H-21 - 19.0
	T-38 - 4.0

Test	Photo
C-130 - 13.0	

No tests. This project is being held in abeyance by the AFSC Project Officer.

**On file USAF release  
instructions apply.**

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 August 1963	FTLCM/266	<i>Charles O. Laine</i> CWO Charles O. Laine

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on ~~XXXXXXXXXXXXXXX~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				62B02	
4. AFFTC PROJECT DIRECTIVE NR		5. AROC PRIORITY		6. REPORTING PERIOD	
62-26		75A		August 1963	
7. TITLE AND OBJECTIVE					
EXTRACTION FORCE TRANSFER DEVICE					
To investigate the performance of an extraction force transfer device to determine whether any conditions of use could result in premature release which would affect safety of flight.					
8. SCHEDULE		CURRENT FY 64		FY 65	
		J A S O N D J F M A M J J A S O N D J F M A M J		FY 66 QTRS FY 67 QTRS	
		J A S O N D J F M A M J J A S O N D J F M A M J		1st 2d 3d 4th 1st 2d 3d 4th	
CURRENT SCHEDULE		0 3 5 R			
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/100		10/93		70/89	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
5/85		5/0		100/86	

## 20. REMARKS

LIC 9124. WSC 3

Tests completed: 28

Tests documented: 36

Aircraft hours flown to date:


Documented aircraft hours remaining:

Test	Photo
C-130 - 28	T-28 - 17
	T-33 - 10

Test	Photo
C-130 - 8	T-28 - 9

No tests.

The extraction force transfer device was returned to the U.S. Army's Natick Laboratories for possible replacement of worn parts before testing is continued.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 August 1963	FTLGC/262	 H. J. Hunter

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020031-2

## PROJECT STATUS REPORT

## INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~XXXXXXXXXXXX~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER  63B14	
4. AFMTC PROJECT DIRECTIVE NR  63-83		5. ARDC PRIORITY  01		6. REPORTING PERIOD  August 1963	
7. TITLE AND OBJECTIVE D. E. S. TESTS  (Purpose is classified).					
8. SCHEDULE					
CURRENT FY <u>64</u> FY <u>65</u> FY <u>66</u> QTRS FY <u>67</u> QTRS					
J A S O N D J F M A M J J A S O N D J F M A M J 1st 2d 3d 4th 1st 2d 3d 4th					
CURRENT SCHEDULE 1 C					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED 10/90		15. % INSTRUMENTATION COMPLETED 10/70		16. % TESTING COMPLETED 70/70	
17. % DATA REDUCTION COMPLETED 5/70		18. % REPORT COMPLETED 5/0		19. % TOTAL COMPLETED 100/70	

## 20. REMARKS

LIC 9341

Tests completed: 5

Tests documented: 7

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 7	T-38 - 3
	F-104 - 20
	F-106B - 2
	T-33 - 2

Test	Photo
F-106B - 2	F-106B - 2
	F-104D - 6
	T-38 - 7
	T-33 - 2

This project is classified.

21. DATE  31 August 1963	22. OFFICE SYMBOL AND TELEPHONE EXT  FTLCM/266	23. SIGNATURE OF PROJECT OFFICER  CWO Charles O. Laine
--------------------------------	--	--

## PROJECT STATUS REPORT

## INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				63B12																													
4. AFFTC PROJECT DIRECTIVE NR		5. ARDC PRIORITY		6. REPORTING PERIOD																													
63-59		17A		August 1963																													
7. TITLE AND OBJECTIVE																																	
SUPPORT USAF IG TRAINING FILM																																	
To obtain motion pictures of pilot-seat separation using F-100D ejection seat. Film will be used for pilot training.																																	
8. SCHEDULE		CURRENT FY <u>64</u>												FY <u>65</u>				FY <u>66</u> QTRS				FY <u>67</u> QTRS											
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																	
NEW SCHEDULE																																	
CHG CODE		J		D		D		R		X		X		R																			
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED															
10/100		10/100				70/100				5/100				5/0				100/95															

## 20. REMARKS

LIC#9339 WSC 3

The testing on this project was completed. The report is being delayed due to work on higher priority projects.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 August 1963	FTLGM/266	 R. H. Puddycomb